
SHERWOOD URBAN RENEWAL AGENCY BOARD OF DIRECTORS
MEETING MINUTES

Tuesday, February 19, 2013
22560 SW Pine Street, Sherwood, Oregon 97140

URA BOARD WORK SESSION

1. CALL TO ORDER: Chair Bill Middleton called the meeting to order at 5:45 pm

2. BOARD PRESENT: Chair Bill Middleton, Linda Henderson, Dave Grant, Robyn Folsom, Bill
Butterfield, Matt Langer and Krisanna Clark.

3. STAFF PRESENT: Assistant City Manager Tom Pessemier, Public Works Director Craig Sheldon,
Community Services Director Kristen Switzer, Finance Director Craig Gibons, Community
Development Director Julia Hajduk, Police Captain Mark Daniel, City Engineer Bob Galati,
Administrative Assistant Colleen Resch and Agency Recorder Sylvia Murphy. City Manager
Joseph Gall arrived at 5:58 pm.

4. OTHERS PRESENTS: Murray Jenkins and Scott Wagner with Ankrom Moisan, Ray Pitz with the
Shenryood Gazette.

5. TOPICS:

A. Gommunity Genter Update. Tom Pessemier presented a power point presentation (see
record, Exhibit A). Tom briefed the Board on objectives for this evening; to present information
on schedules for the machine works building and moving forward with design, a decision
making process and a public meeting process to engage the community. Tom informed the
Board that Ankrom Moisan was present, but they have not been officially hired and this hiring
decision would come back to the Board. Tom informed the Board of the demolition schedule
for the machine works building and the target date of the 2nd week in March. He spoke of the
reconsideration of decisions previously made with retrofitting the building and moving forward
with a new building.

Murray Jenkins referenced Exhibit A and briefed the Board on the project design schedule. He
stated that the project would not be a CMGC process but a design-bid-build process. Murray
briefed on an alternate schedule which involves the Steering Committee.

Tom briefed the Board on the design-bid-build process and Murray explained the differences
between this process and the CMGC process. Board questions and discussion followed.

Tom referenced the exhibit and briefed the Board on the decision making process and sought
the Boards consensus of the process. Board questions and discussion followed. Brief
discussion followed regarding operational planning and citizen input and utilizing information
already received.
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Board discussion occurred regarding Ankrom Moisan's role and they not being the current
hired contractor.

The Board discussed the URA Board Liaison position as noted in the exhibits organizational
chart and Bill Butterfield filling this role with Robyn Folsom and Linda Henderson alternating in

attending meetings.

Tom referenced the exhibit and briefed on the public meeting outline, and the Board asked
that staff include discussion of maintenance cost along with communicating financial
limitations.

Tom briefed on new building program elements and referenced program summary in the
exhibit and ways to identify desired program elements with a "dot exercise". Discussion
followed regarding building elements, backstage, fly system, and the neighboring storm water
facility. Discussion occurred regarding being cautious to not spend funds on building elements
that would not be utilized.

Discussion occurred regarding meeting schedule and operational costs. Tom spoke of
operational cost being part of the design element decisions and the need to further this
discussion.

City Manager Gall commented regarding the operational cost not being in this upcoming
proposed budget but in next years proposed budget. He commented regarding purpose and
functionality of the building and needing to make these decisions to develop operational costs.

Community Services Director Kristen Switzer commented regarding needing to know program
elements and this information being part of determining the operational costs. Discussion
followed regarding looking at grants to help offset operational costs and the timing of seeking
grants. The Board discussed the participation of the Cultural Arts Commission and Steering
Committee.

Discussion occurred regarding construction timeline and Robyn Folsom participating in

gathering information on operational costs. Discussion occurred regarding the retail
components of the facility.

6. ADJOURN:

Chair Middleton adjourned the meeting at 7:25 pm

Submitted by:
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Bill Middleton, Chair


